FitBuddy

Project Planning

Phased plan aligned with the project brief | Adjust dates to match your team schedule

1. Brainstorming and ideation

Agree on target users, user needs, core features, and success measures.
Deliverables: empathy map, journey map, prioritized feature list.

2. Requirement analysis

Confirm functional, data, interface, security, and quality requirements.
Deliverables: problem statement, requirements, acceptance checks.

3. Project design

Design the user flow, page wireframes, database model, and system architecture.
Deliverables: flow diagram, architecture, schema, page sketches.

4. Project planning

Assign team roles, sequence tasks, identify dependencies, and track risks.
Deliverables: task board, timeline, responsibility list, risk log.

5. Project development

Build the form and validation; plan generation; storage; feedback updates; templates; and admin view. Keep API credentials in environment configuration.
Deliverables: working app, source code, setup guide.

6. Project testing

Check valid/invalid inputs, AI failures, saving and retrieval, feedback updates, mobile layout, and admin access.
Deliverables: test cases, results, fixes log.

7. Project documentation

Document setup, technology, routes, database fields, AI prompts, and limitations.
Deliverables: README, user guide, technical notes.

8. Project demonstration

Prepare sample inputs, show plan generation and a feedback revision, explain value, and present the final output.

Deliverables: demo video, public repository link, phase-wise project files.

Suggested sequencing: complete phases 1-4 before implementation; iterate through development, testing, and documentation before the demo.